

10 October 1947

1000100070021-8

10 October 1947

STATUS OF JANIS 51

JCS Declassification/Release Instructions on File

| Section | Agency | % Completed | | Estimated Completion Date |
|--|---|---------------------------------|--------------------------------|---|
| | | Ms. | Maps | |
| I Brief | All | -- | -- | Contingent upon other chaps. |
| II Military Geography | ID | 22 | 0 | No work in September |
| III Oceanography | HO | 30 | 55 | 1 January 1948 |
| IV Coasts Beaches | ONI BEB(OCE) | (100 | 100 | |
| V Climate & Weather Naval & Amphibious | Air Forces Navy Aerology | 100 30 | -- -- | Editing 75% completed 1 November 1947 |
| VI Ports, Shipping, & Navy: Ports Navy | OCE ONI | (92 | 90 | 15 October 1947 |
| VII Transportation and Telecommunications: Transportation Telecommunications | OCE Sig. Corps | 30 100 | 5 100 | About 1 March 1948 |
| VIII Cities and Towns | OCE | 30 | 5 | About 1 March 1948 |
| IX Resources and Trade: Topics 91, 92, 96- Agric., Food, Forests Topics 93, 94, 95- Water, construction materials, minerals Topic 97- Electric Power Topic 98- Manufacturing Topic 99- Commerce & Finance | USDA USGS OCE ID Fed. Reserve | 0 100 30 80 100 | 0 100 5 70 100 | Work not begun About 1 March 1948 No progress in two months |
| X People and Government | State | 100 | 100 | In final typing. Completion about 1 November 1947. |
| XI Health & Sanitation | SGO | 40 | 0 | Work temporarily stopped. Completion 1 January 1948. |
| XII Aviation | A-2 | 100 | 100 | At Printer. |
| XIII Gazetteer Map Appraisal | BGN State & AMS | -- 99 | -- 99 | Contingent upon other chaps. Completion 15 October 1947 |

DOCUMENT NO. 18
 NO CHANGE IN CLASS. ☐
 X DECLASSIFIED
 CLASS. CHANGED TO: TS S C
 NEXT REVIEW DATE: _____
 AUTH: HR 10-2
 31 JUL 1980
 DATE: _____ REVIEWER: 018645